Contract No. R001-002
“Abundant Energy: A Proposal for Wind Power
Development and Technical Education”

Submitted by Lake Region State College
Principal Investigator: Douglas Darling

PARTICIPANTS

Sponsor Cost Share
Lake Region State College $2,299,900
Workforce Enhancement Fund Grant (WEF) $ 368,715
WEF Matching Funds S 370,200
Native Energy S 250,000
Cavalier County JDA S 20,000
Nordik Fiberglas S 29,500
Outland Energy, FPL, Vestas, etc S 3,300
eCollege S 10,000
Florida Power and Light (In-kind) S 187,200
North Dakota Industrial Commission S 500,000
Total Project Cost $4,038,815
Project Schedule — 42 months Project Deliverables:
Contract Date — December 24, 2008 Status Report: January 31, 2009
Start Date — November 1, 2008 Interim Technical Program Summary Report -

September 15, 2009
Interim Project Summary Report —June 30, 2010
Completion Date — December 31, 2011 Final Report— December 31, 2011

OBJECTIVE/STATEMENT OF WORK:

To site and erect an operating 1.65 MW wind turbine and to design and implement a wind
turbine technician training program. In addition Lake Region State College proposes to replace
their existing natural gas-fired boilers with electric boilers and to utilize the wind turbine to
provide most of the electricity required by the campus. This project significantly augments Lake
Region State College’s current effort to “go green” and to develop the only wind turbine
technician training program authorized by the North Dakota State Board of Higher Education.

STATUS
Contract Executed.
12/30/08



